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•  Phase 2f – addition of capacity to the CUP / cogen facility to 
accommodate the Phase 2 build out.

•  Phase 2g – landscape and landscape restoration throughout 
the construction zone, and reconfi guration, renovation and 
restoration of Gates 1 and 2 on MLK with required vehicle 
barriers and guard facilities, fi nal road and landscape work 
associated with MLK lane and road changes at Gates 1 and 2.

•  Phase 2h – the removal of the temporary full security barrier and 
associated landscape restoration between the fi rst and second 
phase areas to create a unifi ed completed campus area.

Phase 3
Phase 3 of development will include Group B components. As the 
second phase is being occupied, the third phase will commence.  
Construction access will be through Gate 3 and Firth Sterling.

•  Phase 3 will consist of Group B components, and the remaining 
infrastructure facilities and distribution systems.

•  Phase 3a will create the temporary full security perimeter 
between the Phase 3 and completed portions of the site that 
will completely separate construction activity from the occupied 
areas of the site. 

•  Phase 3b – demolition of buildings 16 a non-contributing pump 
station that can be removed when the new water tank on the 
East Campus is completed by the City.

•  Phase 3c – construction of all three components consisting of 
new space, the warehouse and delivery screening facility and 
parking.

•  Phase 3d – renovation of buildings 52, 60, 64, 66, 67, 68 for 
both administrative and support spaces.

•  Phase 3e – landscape and landscape restoration throughout 
the construction zone, and completion of Gate 3 on MLK with 
required vehicle barriers and guard facilities. 

•  Phase 3f – addition of capacity to the CUP/cogen facility to 
accommodate the full campus build out.

•  Phase 3g – removal of temporary perimeter and associated 
landscape renewal between the fi nal phase and previously 
completed areas to create the fi nal unifi ed campus.
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Figure 6.52 – Phasing Plan with Regional Context
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